

SECTION - 1

1:-

PERT is a technique used to manage the uncertain task of a project. CPM is a statistical technique used to manage the activities of a project.

CPM is a statistical technological project management in which planning, scheduling, organising, coordination and control of well defined activities take place. PERT is a technique of planning and control of time.

PERT is event oriented whereas CPM is activity oriented. PERT network interest is focused upon start or completion of events and not on activities themselves. CPM network doesn't allow to make uncertainties in the duration of time involved as a whole.