

SECTION-3

1:- There are 3 estimation Times involved in PERT:-

1- OPTIMISTIC TIME ESTIMATE.

2- MOST LIKELY TIME ESTIMATE.

3- PESSIMISTIC TIME ESTIMATE.

★ Limitations of operational research.

- Costly or Expensive
- Technologically depended.
- To Tally depended on Experts.
- Difficult to implement.
- Complex concept.
- Not realistic.
- Quantitative analysis.
- Concept of Maths & stats.
- Not a substitute for the entire process of decision making.

∴ These are the limitations of operation research.