

Ans = 8

## Network Analysis

In large and complex project involving a number of interrelated variables. It is not possible for the management to make and execute an optimum schedule by intuition based on the organizational capabilities and work experience. The aim of planning is to develop a sequence of activities of the project so that the project completion time and cost are properly balanced. The analysis of such type of projects are called a network analysis.