


### Section - 8


Ques 1. (1) Project Planning

ms/8/9





## (1) Project control



Project controls are process for gathering and analyzing project data to keep costs and schedules on track. The functions of project controls include initiating, planning, monitoring and controlling, communication, and closing out project costs and schedule.



### (iii) Types of Project.

- Manufacturing Projects.
- Construction Projects.
- Management Projects.
- Research Projects.

### (iv) Project Forecasting

Project forecasting consists of taking the project status information and extrapolating the current project performance to the end of the project. Forecasts can be made with respects to project duration, overall project cost.